

Progress Billing SOP

1. Site Engineer submits claim
2. Project Manager reviews
3. Finance verifies
4. Director approves

No fixed turnaround time is defined.

Claims often take between 30–60 days for approval.