

Project Delay Report – Q3

- 4 out of 6 projects experienced delays of 3–6 weeks
- Primary reasons cited:
 - Late subcontractor mobilisation
 - Delayed material payments
 - Pending progress claim approvals